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PHASE 1A
PHASE 1B
PHASE 2A
PHASE 2B

PROJECT SHUTDOWN FOR
RUNWAY 33 ILS
COM!SSION!NG BY FAA

PHASE 3

NOTES

THE GENERAL PHASE DURATIONS SHOWN ARE ESTIMATED AND ARE FOR REFERENCE ONLY.

NO CALENDAR DAYS WILL BE CHARGED DURING PROJECT SHUTDOWN FOR RUNWAY 33 IS
COMISSIONING BY FAA,

COMISSIONING OF THE RUNWAY 33 ILS IS ANTICIPATED IN MARCH 2007.

THE JOTAL NUMBER OF CALENDAR DAYS SHOWN IN THE CONTRACT DOCUMENTS ARE TO
BE DIVIDED AMONGST ALL PHASES AT THE CONTRACTOR'S DISCRETION.

CONSTRUCTION EQUIPMENT
AND TRUCK SIGNAL FLAG

NOT TO SCALE

ON PAVEMENT
CLOSED RUNWAY MARKER DETAIL

NOT TO SCALE

END OF RUNWAY

OFF PAVEMENT
CLOSED RUNWAY MARKER DETAIL

NOT TO SCALE

CLOSED RUNWAY MARKER DETAIL NOTES

CLOSED RUNWAY MARKERS SHALL BE YELLOW.

MARKERS SHALL BE MATERIAL APPROVED BY THE ENGINEER. YELLOW SNOW FENCE WILL
NOT BE ALLOWED

CONTRACTOR SHALL MAINTAIN AND RELOCATE MARKERS AS SHOWN ON THE PLANS OR AS
NEEDED TO FACILITATE CONSTRUCTION

MARKERS ON PAVEMENT SHALL BE PLACED OVER EXISTING RUNWAY NUMERALS AS SHOWN.

COST OF FURNISHING, INSTALLING, MAINTAINING AND REMOVING MARKERS SHALL BE
CONSIDERED INCIDENTAL TO THE CONTRACT.

DURING VARIOUS PHASES OF WORK, IT WILL BE NECESSARY TO CLOSE RUNWAYS TO AIR
TRAFFIC ON A TEMPORARY BASIS AS COORDINATED WITH THE AIRPORT AND TOWER
PERSONNEL. THE CONTRACTOR SHALL MARK THE RUNWAYS TO BE CLOSED BY PLACING A
YELLOW CROSS AT THE LOCATION AND DIMENSIONS DETAILED ON THIS SHEET. THE
CROSSES ARE SHOWN ON THE RESPECTIVE RUNWAYS ACCORDING YO THE VARIOUS PHASES
OF WORK AS DELINEATED IN THE SUGGESTED SEQUENCE OF CONSTRUCTION.
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NO SCALE

NOTE:

IMAGINARY SURFACE REQUIREMENTS FOR

EXISTING ACTIVE RUNWAYS (R/W) ARE

SIMILAR EXCEPT PRIMARY SURFACE (PS) DIMENSIONS VARY
R/W 18~36 500" PS (250" LT & RT OF ¢)

R/W §-27,15/33 1000° PS (500" LT & RT OF ¢)

F—C/L. RUNWAY
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APPROACH
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NO SCALE
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9 707 50:1
27 706 34:1
18 700 20:1
36 700 20:1
15 712 20:1
33 699 20:1
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